STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/13/2014  Page 10f2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#. 380 SUPPLEMENT#: 0 | Category Code: CKPA CONTINGENCY BALANCE (incl. this change) $3g’335,123_86
COST: $750,000_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? v YES [JNO
SUPPLEMENTAL FUNDS PROVIDED: 1S THIS REQUEST IN ACCORDANCE WITH YES [] NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Barrier Neoprene Plug CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i g T . T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Chiginal Sontraet nwe: TimezAd), This Chengs: Time Adjustments: (including this change}) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 1

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, on the north side of the barrier rails:

*Furnish and install neoprene plug and caulk between the cover plate and barrier skin plate.

*Reset the neoprene plug where there is a gap between the diverter plate and neoprene plug.

«Furnish and install caulk between the bottom of the barrier cover plate and the face of the diverter plate on the E-Line
inboard barrier and W-Line outboard barrier.

The Orthotropic Box Girder (OBG) deck sections are designed with a 2% cross slope from the North to the South side. Due
to the cross-slope, the North side barrier rail (high side) is designed to have the interface of the barrier rail to deck plate
caulked to prevent water infiltration into the OBG.

The North side barrier rail details were modified by Contract Change Order (CCO) 44 S0 “Barrier Modifications” plan sheet
89051. CCO 44 S0 eliminated the PL25 from the interior of the North side barrier rail to simplify fabrication and erection
work. Because of this modification, water which enters the barrier rail hollow space is no longer channeled away and out of
the barrier rail space as per the original design but now flows against areas that were not designated to be caulked as clarified
by RF1 2302. In these areas, water is able to flow between the connection plates of the barrier rail to the OBG deck plate and
into the OBG through holes for bolts securing the rail to the deck. CCQ 374 "Barrier Sealing” caulked the interior surfaces of
the barrier rail at the interface with the OBG deck on all four barrier lines. CCO 380 will install neoprene plugs and more caulk
as additional measures to prevent water from blowing up and into the barrier. Paint repair on the barrier rail will be covered
under CCO 384.

The Department estimates an additional cost of $750,000.00 extra work at force account for this change, which can be
financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,
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CONCURRED BY: ESTIMATE OF COST

Construction Engineer: ~ William Casey, Sup TE Date 7/31/14 THIS REQUEST TOTALTO DATE
; ) . . ITEMS $0.00 $0.00

Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date  8/5/14 FORCE ACCOUNT $750,000.00 $750,000.00

Project Engineer: District Design, Jing Chen Date 8/5/14 AGREED PRICE ‘ $0.00 ' $0.00

Project Manager: Date ADJUSTMENT $0.00 $0.00

FHWA Rep.: Date TOTAL $750,000.00 $750,000.00

FEDERAL PARTIGIPATION
Environmental: Date
—— e BiciEal TR [[] PARTICIPATING [T] PARTICIPATING IN PART NONE
sSpechy).

BrdARecy) LISIELTRY 2 [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Other (specify): SHIEL WodintLine.Efls Date  8/5/14 I cepERraL SEGREGATION (i more than one Funding Source or P.L.P. type)
District Prior Approval By: Date " | CJeco FUNDED PER CONTRACT "] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

8

/4//4\

ADA Notice: For individuals wilth sensory disabilities, this document is available in alternate formats. For information call: (316) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,




